



दिल्ली सरकार
कार्यालय प्रमुख अभियंता, लो0नि0वि0,
12वां तल, बहु-मंजिलाभवन, इंद्रप्रस्थसंपदा, नईदिल्ली: 110002
☎23490260, 23724560, फ़ैक्स 23319021
Toll Free Complaint No. 1800 11 0093
वेबसाइट: <http://pwd.delhigovt.nic.in>
ई-मेल: pwdhqdelhi@gmail.com/dppwdhqdelhi@gmail.com



सं0: प्रमुख अभि./निदेशक/पी/27(1)/2026 /7441

दिनांक: 16.09.2026

OFFICE MEMORANDUM

Sub:- Compliance of the decision taken the Weekly meeting held on 03.11.2025 regarding assignment of duties.

Ref:- Deputy Secretary (Admn) letter No PWDS-A014/8/2025/e-306631 dsallatl/1143-1147 dated 6.8.2026

उपरोक्त विषय पर लोक निर्माण विभाग के विभिन्न कार्यालयों से समय समय पर प्राप्त पत्रों का संदर्भ ले जिनके द्वारा मंडल कार्यालयों में Assistant Accounts officers की तैनाती का अनुरोध किया जाता रहा है।

विषय पर लो0नि0वि0 सचिवालय के संदर्भित पत्र की छायाप्रति इस आशय के साथ संलग्न कर प्रेषित की जा रही है कि Assistant Accounts officers पद पर, रिक्तियों को ध्यान में रखते हुए इस समय Assistant Accounts officers की तैनाती संभव नहीं है। अतः लोक निर्माण विभाग सचिवालय के संदर्भित पत्र का कड़ाई से अनुपालन करें।

यह पत्र सक्षम अधिकारी की अनुमति से जारी किया गया है।


संलग्न :- उपरोक्तानुसार


सहायक प्रशासनिक अधिकारी

प्रतिलिपि

- 1 The ADG (J&P) MSO Bldg, I P Estate, New Delhi
- 2 The ADG (Project) MSO Bldg, I P Estate, New Delhi
- 3 The ADG (M&H), MSO Bldg, I P Estate, New Delhi
- 4 The Chief Engineers, (East/ South/North/Health/Project/Flyover/J& P) MSO Bldg, I P Estate New Delhi
- 5 All Circles, PWD, New Delhi
- ✓ 6 All Divisions, PWD New Delhi
- 7 Guard file

} Through PWD Website


सहायक प्रशासनिक अधिकारी

PUBLIC WORKS DEPARTMENT SECRETARIAT

Govt. of NCT of Delhi

3rd FLOOR, MSO BUILDING, IP ESTATE, ITO, NEW DELHI-02.

No. PWDS-A014/8/2025/e-306631/dsallot/1143-1147

Dated: 06/08/2026

To,

✓ E-in-C, PWD

Govt. of NCT of Delhi,

12th Level, MSO Building,

IP Estate, New Delhi-110002.


Sub: Compliance of the decision taken in the Weekly Meeting held on 03.12.2025 regarding assignment of AAO duties.

Sir,

Kindly refer to the decision taken in the Weekly Meeting held on 03.12.2025 (Minutes enclosed), wherein it was decided that, due to the shortage of Assistant Accounts Officers (AAOs), the duties of AAOs, wherever required, may be entrusted to Assistant Engineers with the approval of the concerned Superintending Engineer.

However, it has been come to notice that in several divisions, the duties of AAOs are being assigned to officials other than Assistant Engineers, including Assistant Directors (Horticulture) and even Lower Division Clerks (LDCs). which is not in accordance with the decision taken in the above-mentioned meeting.

In view of the above, it is requested that necessary directions may kindly be issued to all concerned Superintending Engineers to ensure strict compliance with the decision taken in the Weekly Meeting dated 03.12.2025. The duties of AAOs may be assigned only as per the approved decision, so that uniformity and administrative propriety are maintained across all divisions.


Deputy Secretary (Admn.)

No. PWDS-A014/8/2025/e-306631/dsallot/1143-1147

Dated: 06/08/2026

Copy to: -

1. PS to Pr. Secretary, PWD, 3rd Floor, MSO Building, New Delhi.
2. PS to Spl. Secretary -I, PWD, 3rd Floor, MSO Building, New Delhi.
3. PS to Spl. Secretary -II, PWD, 3rd Floor, MSO Building, New Delhi.
4. Guard File.



प्रमुख अभियन्ता

आपकी सं.

दिनांक

प्रमुख अभियन्ता

दिनांक

दिनांक


दिनांक

दिनांक

दिनांक

दिनांक

दिनांक


Deputy Secretary (Admn.)

PC. enclosed Hnu Ctr.
copy to Guard file
#2

E-I
12/8
AAO-4
11/08

MINUTES OF THE MEETING

A weekly review meeting was held under the Chairmanship of the Addl. Chief Secretary (PWD) on **03.12.2025** at **10:00 AM** in the Conference Hall at 3rd Floor, MSO Building, I.P. Estate, New Delhi.

During the meeting, various issues pertaining to PWD were discussed and following directions were issued: -

S. N.	Issues discussed	Decision Taken/Directions Issued
1	Potholes and Patchwork	600 potholes reported by DTC Bus Drivers should be attended to promptly and certificate regarding "Pot-hole Free Road" to be submitted.
2	Cleaning of roads	One-time jet cleaning and washing of the entire stretch of the Ring Road be undertaken on 06.12.2025 by installation of jet spray systems in anti-smog guns. Order be issued.
3	Footpath	Concretization of Footpath be done where there is heavy footfall. Interlocking tiles be used for durability and uniformity. Close supervision of materials used be done.
4	Replacement of HSPV Street lights with energy efficient LED lights	NIT still under finalization.
5	ITPO – ongoing work at UP-5	CE (Flyover) to meet the Chairman, Railway Board.
6	Remodelling of drains circle-wise	1. Desilting to be done post-monsoon. 2. Circle/Division-wise details of total length desilted vis-à-vis total length of drain be updated through a Google-Sheet. 3. Meeting be called with Consultants and all SEs for drain re-modelling.
7	Judiciary works- Status of: 1. Rohini Repair work 2. Rohini court 3. Karkardooma Court 4. Shastri Park Court 5. Rouse Avenue Court	All court cases be followed-up and monitored closely.
8	Tender for a. Maintenance/Beautification of space below Flyovers, Foot Over Bridges (FOBs), Underpasses, Escalators by PSUs/CSR Funds/Private Companies' Participation. b. Sculpture	Minutes of Meeting held on the issue under the Chairmanship of HLG be obtained and follow-up be done with MCD to obtain permission letter from them. To be completed before 26 th January, 2025.
9	C/o Office-cum-Residential Complexes in PPP Mode	Meeting to be convened with NBCC on 05.12.2025 . Bahapur Residential Complex also to be taken-up under PPP Model.
10	Redevelopment of Housing Colonies in PPP Mode	
11	CRF Status	
		Pursuant to decision taken at highest level, letter be written to Delhi Traffic Police to allow road strengthening work during day time as the same will lead to reduction in dust pollution..

Contd.-2

[Signature]

12	Status of New FOBs approved: 1. SPM Marg near exit gate of Old Delhi Railway Station 2. Ullam Nagar East Terminal 3. Hanuman Mandir on Ring Road Near Parmanand Hospital 4. TPM Church, Red light, Mehrauli Mahipalpur Road 5. Near Kendriya Vidyalaya, JNU at Vedant Deshika Marg	Tender issued in respect of Sl. No.3 only. Tenders for other FOBs be also expedited.
13	Taking Over of Signature Bridge	Bridge be taken over immediately. IIT be consulted for structural audit.
14	Munak Canal Tender Status	Meeting with Consultant and Irrigation Deptt, Haryana Govt. be called on 05.12.2025 .
15	Status of Tender for pre-feasibility studies: - 1. C/o Elevated Corridor (Elevated Ring Road) over Inner Ring Road, Delhi 2. Construction of Flyover at Chhatrapur Intersection on Mehrauli Mahipalpur Road 3. Construction of Flyover/Underpass at ITO Intersection 4. Elevated roads on Deshbandhu Gupta Road opposite Paharganj up to Ajmeri Gate 5. Construction of Flyover / Underbridge at Shadipur Depot's intersection. 6. Elevated corridor of approx. 6 km from Nanakshar Gurudwara to Delhi UP Border (Near Tronica City)-Sonia Vihar 7. Construction of Flyover at Shivaji Marg 8. Construction of Flyover at NSG Intersection Infront of T-1 IGI Airport 9. Construction of Flyover at Inderlok Bawana Canal	Date of completion of feasibility study be intimated in respect of each flyover during the next meeting.
16	High Mast Flags	Any torn flag be identified and replaced immediately. ADG to review the status for timely replacement.
17	Status of Vigilance Cases: - 1. Rohini Judicial Complex 2. Classroom Case (PoCA-FIR No.31/2) 3. BRT Corridor (Lokayukta Case)	E-in-C to review each case where reply is yet to be furnished.
18	Status of Court Cases/Pending Arbitration cases: - 1. Exim Balaji Case 2. Chandni Chowk Vyapar Mandal 3. Maharani Bagh Co-Operative House Building And Welfare Society Ltd. Vs Uoi 4. Balram Singh Vs. UOI & Ors-WP (C) 324/2020 5. Maharani Bagh Cooperative House Building and welfare society Ltd. & Anr. Vs. UPI- WP (C) 13190/2024 6. New India Assurance Co, Ltd Vs Himanshu Sharma & Ors- M.A.C978/2018 7. Geeta & Ors. Vs. Dharmendra, C.S. GNCTD- Cont. Case (C) 891/2025 8. Pankaj Yadav Vs. Dharmendra & Amp; Ors.- OA 563/2025 9. Naresh Chauhdary Vs. UOI- OA 334/2023	Hon'ble High Court has appointed Arbitrator in Exim Balaji Case. Proposal for appointment of Government Counsel to defend the case be processed. Other Court Cases be also followed-up.
19	Status of balance cameras	Installation of cameras in the Constituencies of HCM and HM (PWD) be completed before 30 th December.

Handwritten signature Contd ~3

20	<p>Cabinet/EFC notes: -</p> <ol style="list-style-type: none"> 1. Soorghat 2. Barapulla 3. Modi Mill 4. PWD's Engg Cadre 5. Drainage Master Plan 6. MB Road drain remodelling 7. Elevated Corridor at MB Road 8. 50000 CCTV Cameras 9. CAMC of 1.4 lakh CCTV Camera 	<p>All EFC proposals have been returned by Finance Department. The same be re-submitted at the earliest.</p> <p>Replies on comments of Planning and Finance Department on Draft Cabinet Note regarding Drainage Master Plan be also furnished immediately by the Engineering Wing.</p>
21	Painting of Maintenance Vans	<ol style="list-style-type: none"> 1. SOP for maintenance Vans with details of Basic Equipment to be carried, scope of work, working hours, wearables for labourers, etc.- to be prepared. 2. Labourers of Maintenance Vans should also be sensitized about the work ethics.
22	<p>Other Important Works</p> <ol style="list-style-type: none"> 1. Beautification of large chowks/ roundabouts 2. Status of handing over of road stretches/flyovers to Private Parties under CSR 3. Status of disposal of old and non-serviceable items in Dept Stores 	<ol style="list-style-type: none"> 1. The status of finalization of design for all 41 roundabouts be updated through Google-Sheet. 2. Signing of MoUs with remaining CPSEs be followed-up 3. Old and obsolete items be auctioned by 31st December, 2025.
23	Zone-Wise calling of EoI for Horticulture	Tender still not materialized. To be followed-up.
24	Empanelment of Consultants	It was Informed that tendering was under process.
25	Preparation of Panel for Arbitrators	Approval of the competent authority has been obtained for adopting CPWD's Empanelment.
26	Deployment of mobile ASGs	<ol style="list-style-type: none"> 1. Total number of ASGs deployed to be ensured. 2. Compliance of all tender conditions be ensured and severe penalty be imposed by the concerned Division in case of any violation. One Weeks' time be given for compliance and thereafter, the SE will appoint an officer for full inspection of ASGs Division-Wise. 3. New ASGs (250 nos.) with high range of mist spray be engaged through fresh tendering process. 4. 03 MRS Machines be procured -01 each for each Road Maintenance Zone 5. Some Machineries should be procured for in-house availability during emergency 6. Static ASGs be installed in all high rise Government Buildings. An Estimate be forwarded to the Environment Department.
27	Installation of 305 Mist Sprays	Installation of Mist Sprays to be completed by 15 th December, 2025.

Contd -- 4
[Signature]

28	<p>Implementation of decisions taken in meeting held on 12.11.25 in NHRC Case No.3597/30/2/2023 in r/o Shri Santosh Kumar Sadangi</p> <ol style="list-style-type: none"> 1. PWD will construct footpath adjacent to the wall constructed by I&FC latest by 30.11.2025, subject to the relaxation in GRAP-III. 2. PWD will also install a minimum of 25 CCTV Cameras along the full stretch to keep a surveillance on those illegally dumping C&D wastes, solid waste etc 	Action to be taken in a time-bound manner.
29	Shortage of AAOs in PWD	In view of shortage of sufficient number of AAOs in PWD, it has been decided that concerned SE may assign additional charge to the appropriate AE/AE(P) to function as AAO of the division.

The meeting ended with a vote of thanks to the Chair.

(Signature)

(M.K. Nikhil)
Dy. Secretary (PWD)

To

1. Engineer in Chief, PWD, 12th Floor, MSO Building, New Delhi
2. Pr. CE (M&F), PWD, 12th Floor, MSO Building, New Delhi
3. Pr. CE (Project), PWD, 9th Floor, MSO Building, New Delhi
4. All Chief Engineers, MSO Building, New Delhi
5. Director (Works), 12th Floor, MSO Building, New Delhi

Copy for information to:-

1. OSD to Hon'ble Chief Minister, Delhi
2. PS to ACS, PWD, 3rd Floor, MSO Building, New Delhi
3. PS to Special Secretary-I, PWD, 3rd Floor MSO Building, New Delhi
4. PS to Special Secretary-II, PWD, 3rd Floor MSO Building, New Delhi

(Signature)

(M.K. Nikhil)
Dy. Secretary (PWD)